

TIMELINE OF THE PREPARATION OF THE SK RIS3 2021+ STRATEGY



November 28, 2019

Initial meeting on the project

2019

11

12

2020

1

2

3

4

5

6

7

8

9

10

11

12



May 31, 2020

Submission of the AS-IS report



July 16, 2020

Initial consultation workshop



September 28 - October 1, 2020

Workshops for the EDP process



November 30, 2020

Validation workshop for the identification of domains

February 14, 2020

Initial report on the project



June 5, 2020

Submission of the TO-BE report



September 7, 2020

Approval of the AS-IS and TO-BE reports



December 1-18, 2020

Proposal of the updated SK RIS3 2021+ from the consortium



2021

1

2

3

4

5

6

7

8

9

10

11

12



January 14-26, 2021

Collection and incorporation of comments on the draft updated SK RIS3 2021 from the consortium



April 28, 2021

Establishment of a core working group for finalizing the updated SK RIS3 2021+ from the consortium

April 30 - July 12, 2021

Meetings of the core working group for finalizing the updated RIS3



May 4 - September 15, 2021

Incorporation of comments from the IPK and finalization of SK RIS3 2021+



July 22 -29, 2021

Internal commenting procedure for SK RIS3 2021+



September 23 - October 6, 2021

MPK for the SK RIS3 2021+



November 16, 2021

Approval of SK RIS3 2021+ by the RVVTI

October 7 - November 5, 2021

Technical and dispute resolution proceedings



December 8, 2021

Approval of SK RIS3 2021+ by the Government of the Slovak Republic

