TIMELINE OF THE PREPARATION OF THE SUMMARY REPORT FOR THE SK RIS3 2021+ STRATEGY FOR THE



2021-2024

Overview of meetings on the Summary Report with coordinators and visionaries within the EDP process

January 27, 2021

Draft structure of the Summary Report from the EDP process for SK RIS3 2021+.

February 4 - April 7, 2021

Submission of inputs for the Smart Specialisation Domains according to the structure of the Summary Report from the EDP process for SK RIS3 2021+, as approved by the coordinators and visionaries.

September 23 - October 6, 2021

MPK for SK RIS3 2021+ (Activities related to the preparation of the Summary Report from the EDP process for SK RIS3 2021+ were postponed until the evaluation of comments from the MPK on SK RIS3 2021+ in order to ensure consistency between both complementary documents).

November 22 - 26, 2021

Meetings with individual domains on the Transformation Maps from the EDP for the Summary Report from the EDP process for SK RIS3 2021+.

November 26 - December 8, 2021

Informal IPK and informal MPK.

January 24, 2022

Submission of the document "Summary Report from the EDP Process for SK RIS3 2021+" to the members of the SKS3 for assessment of the document's relevance prior to its official submission for approval at the SKS3 meeting.

January 24 - February 7, 2022

Collection and incorporation of comments from the members of the SKS3.

February 22- March 31, 2022

Proofreading of the document, formal revision of the document, and adjustment of the document in accordance with the MIRRI design manual.

2021

1 2

5

6

8

9

10

11

January 27- February 1, 2021

Commenting on the draft structure of the Summary Report from the EDP process for SK RIS3 2021+.

April 30 - July 12, 2021

Meeting of the core working group for finalizing the updated RIS3 (due to the need to further develop the content part of the SK RIS3 2021+ document, the activities related to the preparation of the Summary Report from the EDP process were coordinated in parallel with the need to revise the inputs concerning the Smart Specialisation Domains).

September 30, 2021

Discussion with visionaries and coordinators of the Smart Specialisation Domains on the content of the Summary Report from the EDP process for SK RIS3 2021+, in accordance with the incorporation of proposed comments from the MPK.

November 26, 2021

Submission of the final version of the Summary Report from the EDP process for SK RIS3 2021+ for IPK and informal MPK (the document is approved only at the level of the RVVTI and its nature does not require an official IPK or MPk.)

December 8 - 15, 2021

Incorporation of comments from the informal IPK and informal iMPK.

2022



December 20, 2021 - January 18, 2022

Meetings with the submitters of comments from the informal IPK and MPK regarding the incorporation and evaluation of comments on the Summary Report from the EDP process for SK RIS3 2021+.

2

February 11, 2022

57th meeting of the SKS3, at which the Summary Report from the EDP process was acknowledged by the members of SKS3 and forwarded for the approval process at the RVVTI.



May 2022

Submission of the document titled "Summary Report from the EDP Process for SK RIS3 2021+" at the 25th meeting of the RVVTI.