TIMELINE OF THE UPDATE OF THE SUMMARY **REPORT FOR THE SK RIS3 2021+ FOR 2025-2027**



Overview of meetings for the Summary report with coordinators and visionaries within the EDP process



April 2023

Initial meeting of the WG of the Healthy Society domain



2024

2

3

5

6

7

8

9

10

11

12

2025

November 2023

Initial meetings of the domains Industry and Mobility for the 21st Century





April 2023 - November 2024

Work of the WGs and visionaries of the individual domains:



- Industry for the 21st Century 7 meetings
- Mobility for the 21st Century 11 meetings
- Digital Transformation 4 meetings
- Healthy Society 23 meetings
- Food Competitiveness and Climate Resilience – 30 meetings



Presentation of changes and proposal for alternative narrowing of the domains



May 29, 2024

Presentation of proposed changes to priorities and thematic areas of support at the WG for Domain 1



July - August 2024

Presentation of the final proposal of priorities at the WGs meeting and voting on its approval



September 12 - 26, 2024

Information on the status of the SR



presented at the meetings of the RVVTI



November 13 - 18, 2024

Informal PPK for the SR draft

IPK for the SR draft

October 7-21, 2024







December 3, 2024

Information on the status of the SR update submitted to the KP

December 10, 2024

Draft update presented at the 31st meeting of the RVVTI





December 16, 2024 - January 2, 2025

Draft update of the SR submitted to the MPK

January 3-7, 2025

Evaluation of comments on the draft updated SR within the MPK





January 14, 2025

Approval of the draft update of the SR at the 13th meeting of the KP

January 28, 2025

Vote on the draft updated SR at the 32nd meeting of RVVTI





February 5, 2025

The updated SR approved at the meeting of the Government of the Slovak Republic

IPK - Internal commenting procedure

MPK - Interdepartmental commenting procedure

PPK - Preliminary commenting procedure

WG - Working group

RVVTI - Slovak Government Council for Science, Technology and Innovation

SS - Summary report

KP - Coordination Platform